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Voucher No.
Standard Form 1035 PUBLIC VOUCHER FOR PURCHASES AND
SERVICES OTHER THAN PERSONAL Schedule No.
September 1973 &
Treasury FRM 2000
1035-110 CONTINUATION SHEET Sheet No.
ek COMPANY CONFIDENTIAL #**=
ARTICLES OR SERVICES a Unit Price Amount
L ) ) uan-
(Enter Description, ltem Number of cggg;c;‘g; I;igggzll’;jlpply schedule, and other information fi ty COST PER
RAC Contract Invoice Backup Report -Contract Summary (CORP - 1)
Contractor Name: CDM FEDERAL PROGRAMS CORPORATION Invoice Number: B08800
Contract Number: EP_W 05 049 O Invoice Date: 1/28/2017
Contract Period: OPTION
Work Assignment Number: 359-RSBD-A882 CDM Federal Project No.: 3383.359
Work Assignment Name: Columbia Falls Aluminum Plant
Current Cumulative
LOE Dollars LOE Dollars
Direct Labor P1 0.50 15.75 0.50 15.75
P2 5.50 226.05 6.00 248.26
P3 9.00 414.29 9.00 414.29
15.00 656.09 15.50 678.30
Fringe 39.50% (of Labor) 259.16 267.82
Overhead - Office 54.20% (of Lbr&Frnge) 361.72 361.72
Overhead - Field 16.00% (of Lbr&Frge) 39.65 4474
G&A 18.30% (All Excl Subs) 240.94 247.52
Total Cost 15.00 1,657.56 15.50 1,600.10
Base Fee 129.00 133.30
Prog Support Alloc 1.00 161.81 2.00 164.94
Total Amount Claimed 16.00 1,848.37 17.50 1,898.34
Amount Reimbursed 49.97
(Withhold)/Rebill 0.00 0.00
Current Amount Claimed 1,848.37 1,848.37

* U.8. Government Printing Office: 1978-261-647/3225
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Work Assignment
Monthly Progress Report
January 2017
- Region VIII -
Columbia Falls Aluminum Plant
Work Assignment No. 359-RSBD-A882
Contract No. EP-W-05-049

Monthly Work Assignment Status Report (Technical)

Prepared by: Damon Repine
Date: February 20, 2017
Period: January 1 - 28, 2017

. PROGRESS MADE THIS REPORTING PERIOD:

Task 1 - Project Planning and Support
C Attended scoping meeting on January 23, 2017 with M. Cirian.
C Preparing cost estimates and work plan for submittal.

. UPCOMING ACTIVITIES:

Submit work plan to EPA in February.

Provide review and response to comments to EPA on Mr. Berube’s comments on Phase |
investigation activities.

o Starttoreview PRP’s database and prepare for review of PRP authored Phase [ summary
report.

[

. SUBCONTRACTING:

= None.

. POTENTIAL PROBLEMS AND PROPOSED SOLUTIONS:

= None.

. CRITICAL ACTION ITEMS:

= None.

. BUDGET HIGHLIGHTS:

o See burn chart and forecasted expenditures in Attachment 2.
o Detail for Remedial Action Contract program support allocation and significant other direct

costs:
Name Transaction Description Amount
ALLOCATION, RAC R2R8 JAN PROG. SUPP. ALLOC. $161.81

Use or disclosure of data contained on this page is subject to the restriction on the title page of this report.
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Monthly Progress Report
Columbia Falls Aluminum Plan WA #359

January 2017

7. TRAVEL:

= None.

8. DELIVERABLE SCHEDULE HIGHLIGHTS:

o See Attachment 1 for deliverable submittal schedule.

Use or disclosure of data contained on this page is subject to the restriction on the title page of this report.
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ATTACHMENT I
CDM Federal Programs
Deliverable Schedule Tracking
Columbia Falls Aluminum Plant
Work assignment: 359-RSBD-A882

Original Planned Completion | Current Planned Completion

Deliverable Date ‘ Date ‘ Actual Completion Date ‘ Explanation of Delay
Task 1 - Project Planning
Work plan 2/17/2017
r
Task 11 - Work Assignment Closeout g - E - l
oseout report 9727]2017 | 9/27/2017 | |
EPA RAC Region 8 10f1 Updated: 2/17/2017
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ATTACHMENT 2
CDM Federal Programs Corporation
RAC 8 Burn Rate and Projections Summary
Contract No. EP-W-05-049
Columbia Falls Aluminum Plant
Work Assignment 359-RSBD-A882

WA 359
Expenditures
Approved Budget s £ penditure Limit s o Projection s |1 curred to Date
$90,000
$80,000
$70,000
$60,000
$50,000
$40,000
$30,000
$20,000
$10,000
$0
Expenditure Limit $50,000
Budget $0
2016 2017

December _|January

Projections $6,600 $26,400 $11.000 $11,000 $11,000 $4,400

Actual $50 s1848f .. ¢ . P 1 i

Cumulative $50 $1,898 $8,498 $34,898 $45,898 $56,898 $67,898 $72,298

% Spent 0% 4% 114% 136% 145%

Funding Balance $49,950 $48,102 $41,502 $15102 $4.102 -$6,898 -$17,898 -$22.298
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ATTACHMENT 2
CDM Federal Programs Corporation
RAC 8 Burn Rate and Projections Summary
Contract No. EP-W-05-049
Columbia Falls Aluminum Plant
Work Assignment 359-RSBD-A882

WA 359
Level of Effort

Approved Budget s Ex penditure Limit s o Projection s |1 curred to Date

1,200

1,000

800
600
400
200
0
Expenditure Limit 1,000
Budget 0
2016 2017
December__|January
Projections
Actual 2 fp ¢+ ¥ -y 0 @} |
Cumulative 2 18
% Spent 0% 2%
Funding Balance 999 983

2018-003543-0624



USE OR DISCLOSURE OF THE DATA ON THIS PAGE IS SUBJECT TO THE RESTRICTION ON THE TITLE PAGE OF THIS REPORT

Report 1:

Contractor Name:
Contract No.:

Work Assignment Number:
Work Assignment Title:
SSiD:

State:

Region:

Task Number:

Work Assignment - Task Level Specific Detail Report

CDM Federal Programs Corporation

EP-W-05-049-0
359-RSBD-A882

Columbia Falls Aluminum P

82
MT

A8

Task Title:

Work Area Code:
Action Code:
WA Form:

Type Funding:

Work Assign Status:

RS

BD

T

WA
Ongoing

PROJECT PLANNING AND SUPPORT

Contract Period:
WA POP Start:
WA POP End:
Invoice Date:
Invoice No.:

Purpose:

Task Category:

| I Cumulative Approved Budget |
| Name | S Dollars LOE |  Dolars | Dollars |
Prime Contractor - CDM FEDERAL PROGRAMS CORP (FED )
Direct Labor
P-3
Formanek, Erin K 3.50 3.50
Repine, Damon L 4.00 4.00
Shanight, David T 1.00 1.00
Zaczkowski, Talia N 0.50 0.50
Subtotal 9.00 $414.29 9.00 $414.29
P-2
Coan, Sean M 5.50 5.50
Repine, Damon L 0.00 0.50
Subtotal 5.50 $228.05 8.00 $248.26
P-1
Ross, Natalie 0.50 0.50
Subtotal 0.50 $15.75 0.50 $15.75
Total, Professional 15.00 $656.09 15.50 $678.30
Prog Support Alloc
PROGRAM SUPPORT ALLOCATIO 1.00 2.00
Subtotal 1.00 $161.81 2.00 $164.94
Total Direct Labor 16.00 $817.90 17.50 $843.24
Total LOE & Cost 16.00 $817.90 17.50 $843.24
Indirect Costs
Fringe $259.16 $267.82
G&A $240.94 $247 .52
Overhead $401.37 $406.46
Subtotal 0.00 $901.47 0.00 $921.80
Fee
Fixed Fee $129.00 $133.30
Subtotal 0.00 $120.00 0.00 $133.30
Total Direct + Indirect + Fixed Fee 16.00 $1,848.37 17.50 $1,898.34

(FED)

Date: 2/15/2017

Option
12/20/16
09/27/17
01/28/17
B08800

Monthly Invoice

PP
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USE OR DISCLOSURE OF THE DATA ON THIS PAGE IS SUBJECT TO THE RESTRICTION ON THE TITLE PAGE OF THIS REPORT

Report 1: Work Assignment - Task Level Specific Detail Report

Contractor Name: CDM Federal Programs Corporation Work Area Code: RS Contract Period:
Contract No.: EP-W-05-049-0 Action Code: BD WA POP Start:
Work Assignment Number: 359-RSBD-A882 WA Form: T WA POP End:
Work Assignment Title: Columbia Falls Aluminum P Type Funding: WA Invoice Date:
SSiD: 82 Work Assign Status: Ongoing Invoice No.:
State: MT Purpose:
Region: A8

Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category:
| I Current " Cumulative | Approved Budget |

| Name | e | oollars | LOE |  Dolars | oe | Dollars |

Prime Contractor - CDM FEDERAL PROGRAMS CORP (FED )
Task Summary Information:

Total, Direct Labor (Professionat) 15.00 $656.09 15.50 $678.30 0.00 $0.00
Total, Direct Labor (Clerical) 0.00 $0.00 0.00 $0.00 0.00 $0.00

Total, Direct Costs

Other Direct Costs $0.00 $0.00 $0.00

Travel $0.00 $0.00 $0.00

Equipment $0.00 $0.00 $0.00

Subpool $0.00 $0.00 $0.00

insurance $0.00 $0.00 $0.00
Total, indirect Costs (Fringe, O/H, G&A) $901.47 $921.80 $0.00
Total, Fixed Fee (Prime) $129.00 $133.30 $0.00
Program Support Allocation 1.00 $161.81 2.00 $164.94 0.00 $0.00
Total, Task Costs 16.00 $1,848.37 17.50 $1,898.34 0.00

Date: 2/15/2017

Option
12/20/16
09/27/17
01/28/17
B08800

Monthly Invoice

PP
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USE OR DISCLOSURE OF THE DATA ON THIS PAGE IS SUBJECT TO THE RESTRICTION ON THE TITLE PAGE OF THIS REPORT

Report 1: Work Assignment - Task Level Specific Detail Report
Contractor Name: CDM Federal Programs Corporation Work Area Code: RS Contract Period:
Contract No.: EP-W-05-049-0 Action Code: BD WA POP Start:
Work Assignment Number: 359-RSBD-A882 WA Form: T WA POP End:
Work Assignment Title: Columbia Falls Aluminum P Type Funding: WA Invoice Date:
SSiD: 82 Work Assign Status: Ongoing Invoice No.:
State: MT Purpose:
Region: A8
Current Cumulative Approved Budget
Cost Element Lo | Dollars LoE || Dollars LOE I Dollars
Total, Direct Labor (Professional) 15.00 $656.09 15.50 $678.30 0.00 $0.00
Total, Direct Labor (Clerical) 0.00 $0.00 0.00 $0.00 0.00 $0.00
Total, Direct Costs
Other Direct Costs $0.00 $0.00 $0.00
Travel $0.00 $0.00 $0.00
Equipment $0.00 $0.00 $0.00
Subpoot $0.00 $0.00 $0.00
insurance $0.00 $0.00 $0.00
Total, indirect Costs (Fringe, O/H, G&A) $901.47 $921.80 $0.00
Total, Fixed Fee (Prime) $129.00 $133.30 $0.00
Program Support Allocation 1.00 $161.81 2.00 $164.94 0.00 $0.00
Total, LOE, Work Assignment Costs 16.00 $1,848.37 17.50 $1,898.34 0.00 $0.00
Average Hourly Rate $43.74 $43.78
Expenditure Limit LOE 1,600.00
Expenditure Limit Doliars $50,000.00

Date: 2/15/2017

Option
12/20/16
09/27/17
01/28/17
B08800

Monthly Invoice
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